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 2010-11 Annual Report 
 

About the District  
 
The Los Angeles Community College District (LACCD) is the  
nationôs largest community college district, covering a  
metropolitan area of 882 square miles and serving 36 cities in Los Angeles County. The 
LACCD is the fifth largest public agency in Southern California in terms of population and 
area served, ranking behind the Metropolitan Water District, the South Coast Air Quality 
Management District, the Metropolitan Transit Authority, and the County of Los Angeles. If 
the District were a U.S. state, it would be the 22nd largest in population, ranking  
behind Minnesota but ahead of Louisiana. Though it is now  
larger geographically than the Los Angeles Unified School  
District (LAUSD), it was once a subagency of the LAUSD. The nine colleges in LACCD en-
compass seven other unified or high school  districts: Alhambra, Beverly Hills, Burbank, 
Culver City, Las Virgenes, Montebello and Palos Verdes. 
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To the Los Angeles Community College District Community:  
 
The District Citizens Oversight Committee (DCOC) offers this report to the diverse users of 
LACCDõs colleges, satellites and facilities, to the taxpayers whose financial support makes possi-
ble the construction, renovation, upgrade, furnishing and equipping of college structures, to the 
students who seek their individual goals and dreams on the LACCD campuses, and to the local 
communities that support and benefit from the presence of the colleges in their neighborhoods.   
 

This has been a year of significant achievement, both in terms of the construction of quality facili-
ties (see summary on page 5 of this report) and the identification of problems with specific projects 
(see audits on page 7).  
 

The DCOC, the Board of Trustees, Chancellor Daniel LaVista, and district and college administra-
tors have all carefully assessed the articles published in the LA Times, various audits, reports from 
the Office of Inspector General and public comments, and have responded to the findings.  Lead-
ership and staffing changes have been made in the Facilities Planning and Development Depart-
ment, and among college project managers and contractors. Some processes have been changed in 
Build LACCD and others will be made if necessary.   
 

New procedures and policies have been put in place, such as the adoption of cost principles to de-
termine allowable costs and preclude, or least minimize, cost and schedule overruns. A new, more 
comprehensive monthly report on the status of projects, including variances of budget costs and 
completion timelines is being adapted (see page 8 for a more complete listing of changes). The in-
tent is to catch problems early and solve them quickly.   
 

The DCOC itself has made changes to enable this committee of unpaid volunteers to more effec-
tively identify successes and problems, and give recommendations to the District and the Board of 
Trustees. We are increasing our meetings from four to six a year, going bimonthly.   
 

Two new subcommittees have been established, an executive committee to increase the efficiency 
of planning and committee processes, and an advisory committee to do research, study potential 
problems and issues of concern, and bring recommendations to the full DCOC. The subcommit-
tees prepare reports and recommendations for consideration by the Board and the chancellor and 
facilitate meetings with them when necessary, make recommendations to the Executive Director of 
Facilities, Planning and Development, and evaluate information from LACCD and the individual 
colleges on the progress of campus projects.   
 

More specific information is now given to the DCOC and made available to the public on the Dis-
trict website. With greater access, the DCOC now receives input more frequently from the Inspec-
tor General, bond counsel, college presidents and other resources. We are eagerly awaiting the re-
port from the chancellorõs Bond Program Review Panel.  
 

Seven resolutions approved by the DCOC set in motion major procedural changes to increase the 
efficiency of the committee and enhance communication with the Board of Trustees. The resolu-
tions established the subcommittees, instituted formal communication and scheduled meetings 
with the Board of Trustees, enhanced the review of current construction plans, created a compre-
hensive baseline data base, formalized procedures to bring recommendations and reports from the 
subcommittees, the colleges and individuals to the DCOC, and assured regularly scheduled inter-
action between the DCOC, the Board of Trustees, the District and college project managers, ad-
ministrators and users.   
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Dr. LaVista has been a formidable and energetic partner and resource for the committee in seeking 
positive change. He regularly attends our meetings as do a representative from the Board of Trus-
tees, the Deputy Chancellor, the Districtõs Interim Executive Director of Facilities, Planning and 
Development and at least one of the college presidents.  
 

The DCOC has held a special meeting to review the multiple audits and the recommendations.   
 
Many of the above noted changes are part of the response process. We have carefully utilized re-
sources such as the bond counsel to ensure compliance with Proposition 39. Deficiencies identified 
in the Moss-Adams audit have been corrected.  
 

Please review this entire report, including the listing and description of each collegeõs projects 
completed, in progress and planned, the costs involved and the remaining work to be done. Visit a 
campus near you, or any in the district, and view the exciting new buildings completed and those 
under construction. Consider the major upgrades in infrastructure completed. Look at the use of 
solar panels and other green energy technology as the campuses expand. If possible, obtain pic-
tures or drawings of what the campuses looked like prior to the investment of your tax dollars. 
Talk with faculty and staff about how their ability to meet the needs of students has been ex-
panded and improved.     
 
Projects budgeted and part of college master plans, but not yet started, are being carefully re-
viewed and prioritized as to need and the cost of maintenance and operation in this tight fiscal 
environment.  
 
The ultimate goal remains: To give taxpayers high quality learning institutions that respond to 
student and community needs and will do so for many years into the future.  The LACCD DCOC 
welcomes input from the community. Our meeting schedule and website are noted on page 4 of 
this report.  The committee is, in a timely fashion, replacing members that have completed their 
terms and anticipating active participation of all members. It is an honor to serve. If asked to par-
ticipate on the district committee or a college oversight committee, please consider the request 
carefully.     
 
Although the journey to the finish line for this $6 billion construction effort has not always been 
smooth, Build LACCD continues to make significant progress, never wavering from the goal of 
creating modern, expanded campuses that will serve students for generations to come. 
 
Thank you for the opportunity to serve.  
 
Nancy C. Carson 
Chair, District Citizens Oversight Committee  
 
Approved by the LACCD -DCOC on December 16, 2011 
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Propositions A/AA and Measure J  

District Citizensô Oversight Committee: 

The Board of Trustees for the Los Angeles Community College District formed the District Citizensô Oversight 

Committee (DCOC) in June 2001 to provide a vital link between the District and the community with respect to 

implementation of Proposition A funds for construction and modernization projects within the District. The 

Proposition A bond measure totaled $1.245 billion.  The voters subsequently approved two additional bonds: 

Proposition AA and Measure J.  Proposition AA bond measure totaled $980 million and Measure J bond meas-

ure totaled  $3.5 billion.  The DCOC consists of seventeen representatives from the local  communities. The 

DCOC members are appointed for a two year term and can be re-appointed for an additional term not to exceed 

two consecutive two year terms. 

Los Angeles Community College  

 District Board of Trustees:  

Miguel Santiago , President 

Tina Park , First Vice President  

Nancy Pearlman , Second Vice President 

Kelly Candaele  

Mona Field  

Scott Svonkin  

Steve Veres  

Amber I. Barrero,  Student Trustee 

 

Chancellor:  

Daniel J. LaVista  

DCOC Regular Meetings  

All meetings are open to the public.  

The schedule for 2011-12 is: 

August  26, 2011, 12pm-2pmð811 Wilshire Blvd., 3rd 
floor Hearing Room  

October 28, 2011 12pm-2pmð811 Wilshire Blvd., 3rd 
floor Hearing Room  

December 16, 2011 , 12pm-2pmð811 Wilshire Blvd., 
3rd floor Hearing Room  

February 24, 2012, 12:00-2:00 PMð770 Wilshire 
Blvd., District Board Room  

April 27, 2012 , 12pm-2pmð770 Wilshire Blvd., District 
Board Room 

June 22, 2012 , 12pm-2pmð770 Wilshire Blvd., District 
Board Room 

Please check the website for schedule changes: 
http://www.laccdbuildsgreen.org/about -oversight.php 



 

 6 

DISTRICT MAP  

DISTRICT BOND PROGRAM FACTS  

Status of Projects:  

145 Projects are Completed  

34 Projects are in Construction 

47 Projects are in Design 

36 Projects are in Planning 

57 Project have not Started 

 

Dr. Philip Cohen, ELAC                

Kurt Tennyson, LACC 

Nancy Carson, LAHC 

Dr. Yvonne Chan, LAMC 

 

Donna Smith, LAPC 

Henry Porter, LASC 

Mark Wilson, LATTC 

Harvey Berg, LAVC 

DCOC Members Roster for 2010 -11:  

 

Dr. Elliot Axelband, WLAC 

Reginald Byron Jones-Sawyer 
Sr., At-Large 

David Rattray, Business 

Robert Courtney, Foundation 

Richard Slawson, Labor 

Isa-Meksin, Seniorsô 

Dan Swartz, Taxpayersô 

Lisa Munoz, Student  

There are 89 Leadership in Energy and 
Environmental Design (LEED) Projects:  
 

18 in certification 

16 in construction 

39 in design/programming 

16 USGBC LEED Certified 
8 Gold 
6 Silver 
2 Certified 

Budget Overview:  
 
Total: $6,194,093,172 

Contracted: $4,411,090,084 

Expended: $3,282,752,811 
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Report Covers  

Fiscal Year 2010 -11 

 

This is the DCOCôs formal annual report  of  

Propositions A/AA and Measure J by the Citi-

zensô Oversight Committee since its formation 

in June 2001. It is the intent of the District Citi-

zensô Oversight Committee (DCOC) to issue 

reports annually, consistent with the require-

ments of Proposition 39.  

 

DCOC Purpose and Responsibilities  

 

The DCOC will provide oversight ensuring that 

bond revenues are expended only for the con-

struction, reconstruction, rehabilitation, or replace-

ment of college facilities, including the furnishing 

and equipping of college facilities or the acquisi-

tion or lease of real property for college facilities. 

No bond revenues are expended for any teacher 

or administrative salaries or other college operat-

ing expenses. The DCOC members represent 

various segments of the local communities. The 

DCOCôs role is to inform the public concerning the 

Districtôs expenditure of revenues received from 

the sale of bonds as authorized by Propositions A/

AA and Measure J. The committee will monitor the 

expenditures of the bonds and the progress of 

construction in completing the Collegesô Facilities 

Master Plans.   

LAMC ñFamily Consumer Studies Building  

LATTC ñRenovate & Modernize Building A  
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District Bond Program Audits, Reports and  LACCD Responses  

The following audits were completed in 2010 -11:  

 

Bond Performance Audit ñFiscal Year Ended June 30, 2010  

 

2010  Financial Performance Audit by KPMG  

 

California State Controllerõs Audit ð July 1, 2001, through December 31, 2010  

 

Office of Inspector General, Van de Kamp Innovation Center Project Expenditure Review - 

April 29, 2011  

 

       The reports can be found at http://www.laccdbuildsgreen.org/about -oversight.php.  

 

 

The District and the District Citizensô Oversight Committee are responding to these findings.   
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DCOC 2010 -11 Year in Review  

Over the past year, the DCOC has actively engaged the District about the various issues that have been 

raised throughout this year.   Below are some of the changes, recommendations and events that took place 

in 2010 -11 to improve communication, transparency, and program accountability to the DCOC.  

DCOC held a meeting at the Van de Kamp Satellite on July 8, 2010.  During this meeting the  

District laid out the current plan for the site, the community members voiced their opinions about 

the future of the site, and the committee and community members were given a tour of the site.  

DCOC requested that the District report successes and failures of the bond program as a regular 

agenda item at the DCOC meetings, which was agreed to by the District.  

DCOC increased the frequency of its meetings from quarterly to bimonthly.  

DCOC is now posting an audio recording of the meetings on their website, in addition to the 

agenda and minutes.  

The DCOC formed an advisory subcommittee to research and investigate issues for the DCOC.  

DCOC formed an executive subcommittee that meets quarterly with the District Board of Trus-

tees.  

The DCOC is now working closely with the District and has established more open communica-

tion which includes agenda setting meetings with the Chancellor and the Executive Director of 

Facilities Planning and Development.  

The Inspector General has a standing agenda item at the DCOC meetings to present reports of 

their findings to the committee.  

The District adopted Cost Principles to determine allowable costs for the bond program.  

Based on the request of the DCOC, the dashboard reports will include a budget variance and 

schedule variance to show the difference between planned and actual construction data.  

The District formed a Bond Program Review Panel to review the Building Program and upon com-

pletion of their review, the findings will be presented to the DCOC.  

The Board of Trustees assigned a Board member to be a liaison to the DCOC.  

The Chancellor assigned a college president to be a liaison to the DCOC.  

The DCOC is committed to representing the interests of the communities it serves and will continue their 

efforts to inform the public on the progress by the District to ensure compliance with the requirements of 

Proposition 39.   

DCOC Contact Information 

To contact the Los Angeles Community College District regarding the Propositions A/AA and Measure J Bond Pro-

gram or members of the DCOC, please contact Lillian Mazariegos at telephone 213.891.2081 or email at               

MazariLD@email.laccd.edu.  The District Office is located at is 770 Wilshire Boulevard, Los Angeles CA 90017. 
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This is the new Student Services Building.  The build-
ing consolidates the  Student Services Center to 
include Admissions, Records, the Career Center, 
Counseling, DSPS, the Enrollment Center, Financial 
Aid, Honors, International Students, the University 
Center, Matriculation and Assessment, Recruit-
ment, Retail Outlet, Fiscal, EOP&S, and the Vice 
President of Student Services.  This building is 
50,000 square feet, 20,ooo square feet was added.  
This project is complete. 

This is the New Entry Plaza.  The 120,000 square 
foot entry plaza  provides a gathering space for 
students and a more accessible entry for disabled/
handicapped students.  The remainder of the plaza 
will be built after the Bailey Library is complete 
which is adjacent (north) to the Entry Plaza.  This 
project is under construction. 

This is the new E3/E5 (Multimedia) Building.  The 
purpose of this project is to replace existing class-
rooms, labs, offices and meeting room space cur-
rently located in the existing E-3 and  E-5 buildings.  
This building is 45,110 square feet. This project is 
complete. 

This is the renovation and addition to the Bailey 
Library Building.  The primary purpose of this pro-
ject is to allow the college to increase its existing 
library square footage, as well as address the imme-
diate need for current enrollment and future 
growth.  This project will address the need to mod-
ernize its current space for advances in technology.  
The building will be  56,241 square feet (SF) (10,841 
SF added + 45,400 SF renovated) upon completion. 
This project is currently under construction. 
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East Los Angeles College - Project List/ Support Services 

Project Name Status Budget at  

Completion 

Parking Structure Lot 3 Completed $38,376,752  

Physical Plant Building Completed $3,716,702  

Fitness Center Completed $714,436  

Performing Arts Complex Completed $99,198,807  

PE Fields Completed $5,394,893  

Baum Center Completed $23,251,765  

ELAC Stadium Modernization - Phase 1 (East End Terrace) 
Completed $8,952,388  

Student Services Building E1 Completed $39,369,006  

Academic Network Integrated Backbone Completed $4,302,490  

Technology Center  Completed $9,416,539  

Central Plant and Microturbines Completed $29,781,650  

Northeast Parking Resurfacing Completed $475,838  

E3 & E5 Replacement Building Completed $18,127,445  

Campus Student Center/Book Store Complex  Completed $39,494,204  

Campus-Wide Infrastructure Completed $30,835,882  

RWGPL  Completed $1,945,114  

Entry Plaza  Completed $5,429,130  

Campus-Wide Improvements Completed $3,211,273  

Parking Structure Lot 4 /Facilities Maintenance (Northeast) Construction $16,492,326  

Bailey Library Learning Center Modernization Construction  $17,034,077  

Transit Center Accessibility Design $1,076,151  

Science Career & Mathematics Building Design $80,610,441  

Men's Baseball Field Renovation  Design $5,287,153  

Health Careers Center/ Corporate Center for Health Career  Design $41,463,614  

Student Success and Retention Center Design $82,453,308  

Campus Marquees Design $2,057,364  

Master Planning  On Going $944,149  

Campus Project Support  On Going $56,686,922  

Bulk Procurement  On Going $800  

Total  $666,100,619 
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This is the Chemistry Building Renovation project. 
This project renovated the Chemistry building in 
order to provide instructional and office space.   
Improvements will include: ADA compliance up-
grades, elevator upgrades, painting, interior wall 
reconstruction, and power/data upgrades. This pro-
ject is complete.   

This project is the new Green  Technology Student 
Union building. This project will construct a new 
three story building (60,000 square feet) located on 
New Hampshire and Monroe, east of the parking 
structure .  The new Student Union will provide 
space for the bookstore, food services, Associated 
Student Organization (ASO), computer lab/study 
areas and various other student activities. This pro-
ject is under construction. 

This project is the reconstruction of Jefferson Hall.  
The reconstruction  provides a new configuration of 
classrooms, computer laboratories, and support 
spaces.  The accessibility under ADA will be im-
proved and hazardous materials will be abated.  The 
utility systems (HVAC/electrical) will be upgraded to 
support technology use and enhance energy effi-
ciency.  Safety will be improved with a fire alarm 
upgrade that meets requirements for Division of 
the State Architect (DSA) .  This project is complete.  

This is the Life Science Renovation Project.  This 
project renovated the Life Science building for in-
structional and office space.   Improvements will 
include: ADA compliance upgrades, elevator up-
grades, painting, interior wall reconstruction, and 
power/data upgrades.  This project is complete.  


